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INTRODUCTION

The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown
Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site
Surveillance and Maintenance, and Project Management and Support. This PBS is organizationally part of
Central Plateau, Section G.

NOTE: Unless otherwise noted, all information contained herein is as of the end of December 2002.

NOTABLE ACCOMPLISHMENTS

None identified at this time.

SAFETY/CONDUCT OF OPERATIONS

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in
section G.

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT

None identified at this time.

UPCOMING ACTIVITIES
None identified at this time.
MILESTONE ACHIEVEMENT
FH Contract Milestones

Date

Initiate Intermediate Design and
Authorization Safety Analysis for
Remedial Actions at the 618-10 and
618-11 Burial Grounds

M-016-66 TPA 9/30/04 On Schedule

PERFORMANCE OBJECTIVES

None identified at this time.

FYO3 SCHEDULE/COST PERFORMANCE

Cost/schedule performance is not available for this reporting status; data will be provided during the next
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003.
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FUNDS MANAGEMENT

All CP Funds Management Information is contained in section G.

ISSUES

Technical, Regulatory, DOE, and External Issues and DOE Requests

None identified at this time.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None identified at this time.
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